📝 Notes

Dec 2, 2025

MLM Epic 2 Bi-Weekly Sprint Retrospective

Invited Saleh Yasin methodjunction@gmail.com John Miranda Grace Lu Nirmith D'Almeida Fareen Khan Kanishka Deshpande Barbara Stevenson team-sales-management

Attachments MLM Epic 2 Bi-Weekly Sprint Retrospective

Meeting records Transcript

Summary

Method Junction initiated a retrospective, highlighting successful communication for blockers and progress, and proposed improvements like running consolidated solution designs by a Technical Lead or Subject Matter Expert like Matt or Alex to confirm functionality and discussing solutions with other developers before implementation. Discussions addressed handling the volume of P2 tickets by suggesting Nurmmet manage their release and monitoring, with Method Junction noting Rich's previous input about the inevitability of production delays and the impact of purchase order tickets on metrics. Method Junction will coordinate with Yuri on the purchase order tickets and confirm the ethical feasibility of utilizing two separate releases, while Barbara Stevenson expressed alignment with ensuring solutions align with the TL, and the participants discussed the technical leadership vacuum and updates on the "multilocation management" project.

Details

Notes Length: Standard

- **Retrospective and Process Improvements** Method Junction initiated a quick retrospective to encourage continuous improvement and feedback (00:00:00). Method Junction noted that initial efforts to set up communication channels and processes for surfacing problems are showing good impact, with communication about blockers and progress being effective. An action item was established to continue documenting and discussing changes while providing necessary support (00:06:28).
- **Areas for Improvement: Workflow Review and Solution Discussion** Several areas for improvement were identified. One suggestion was to run the complete solution workflow by a Technical Lead (TL) or appropriate subject matter expert (SME) once designs are consolidated to minimize surprises and confirm assumptions. Method Junction further elaborated on this, suggesting consulting relevant experts like Matt for data-related issues or Alex for run-related matters, to confirm that proposed workflows will function as designed (00:07:59). Another item for improvement was to discuss solutions with other developers to select the best one, rather than immediately proceeding with the first idea (00:09:15). The potential overhead in developer time was acknowledged, but the risk of wasting more time later due to a suboptimal decision was highlighted as a reason to invest time upfront in verification (00:10:41).
- **Handling P2 Tickets and Release Strategy** A discussion arose about prioritizing P2 tickets that are ready for deployment but are waiting in the "to get deployed" state (00:10:41). Method Junction acknowledged that the standard approach is to finish all tickets before starting a new sprint, but noted that a current challenge is the volume of P2s (00:12:47). A suggestion was made to have a developer not on the sprint, such as Nurmmet, handle the release and monitoring of P2s to prevent interference with sprint work (00:11:46). Method Junction mentioned that a previous discussion with Rich indicated that delaying a sprint for tickets to hit production is often inevitable, and time management and monitoring are necessary on release days. They noted that purchase order tickets are currently blocking progress and impacting metrics because of the time they incur on the board (00:13:55).
- **Coordination of Releases** Method Junction intends to coordinate with Yuri regarding the purchase order tickets and clarify the release process (00:14:53). They brought up the possibility of having two separate releases on the same day—one for sprint work and one for kanban tickets—a strategy that the transactions team utilized. Method Junction noted that while two releases are

technically possible, the ethical aspect needed confirmation (00:16:16). When creating release notes, Yuri's guidance usually involves merging all tickets into one release note that is posted in the release channel, although separate releases are possible if necessary (00:17:32). The possibility of splitting releases based on the type of change (e.g., stock apps versus code change) was also discussed, especially if there are dependencies (00:18:33).

- **Technical Leadership Vacuum and Project Updates** Barbara Stevenson expressed alignment with the goal of ensuring solutions align with the TL. Method Junction acknowledged the vacuum left by a former TL and the difficulty in having a consistent technical resource, noting that it would take time for a new TL to get up to speed (00:19:44). A new project channel, "multilocation management," was discussed, which relates to fields not being editable and its potential design implications (00:21:04). The issue of linked fields not being editable is a current blocker, although work on fulfillment workflows, such as purchase order fulfillment, can continue. The design of the main grid is currently in a "floating state" and depends on the final solution (00:22:21).

Suggested next steps

- [ ] Method Junction will coordinate with Yuri to correctly push out the purchase orders.
- [ ] Method Junction will ask the relevant party whether the flagged purchase orders in the test have been responded to.
- [ ] Method Junction will rectify the impression about merging all tickets in one release note and get back to the group.
- [ ] Method Junction will figure out how the transactions team handled separate releases and how the current team can replicate it.
- [ ] Method Junction will create a document going over the retrospective discussion and share it with the team.

You should review Gemini's notes to make sure they're accurate. Get tips and learn how Gemini takes notes

Please provide feedback about using Gemini to take notes in a short survey.

📖 Transcript

Dec 2, 2025

MLM Epic 2 Bi-Weekly Sprint Retrospective - Transcript

00:00:00

Method Junction: Hi. All right, everyone's here. Yeah, cool. Uh, we can just start. This is going to be a quick retrospective. Um, feedback was we should have more uh retrospectives throughout the entire sprint just so everyone could share their voice, see improvements um and action on anything that can be done and we just progressively get 1% better. So, I'm just going to share with you the canban board. Um, and we can just start. I'll put five minutes on the board and just start putting down some tickets. Give me a sec. I'll put a slide. Okay. All right. I think it's okay. No, put it in. It's pretty much the same. Okay. Okay. Cool. Um I think everyone had a chance to uh contribute. Put some votes in. We can get going. Uh so we have three tickets for went well to improve. So the first one I think we set up right channels and processes communicate and service problems.

00:06:28

Method Junction: Um I wrote that one. Uh this is just based on a bunch of feedback we got from our first retrospective. So, it's still too early to tell if it's going to be impactful or not, but I think this meeting in of itself is showing that we're surfacing some things to improve already before getting too deep into it. So, some good impact there. Um, so far comm seems to be good. We are communicating blockers and progresses. Um, who wants to talk about this? Oh, uh, that was me. basically like whatever blockers and progress from we're just bringing it up discussing it with the right people. Yeah. So that we don't it doesn't kind of get drawn out to later. Nice. Yeah. Um I'll just put action I continue. Um we are documenting and discussing changes while and providing support where needed. I just basically said okay what are the changes? Okay. Okay. All right. Okay. So to improve we have three different items.

00:07:59

Method Junction: Um run the complete solution workflow by TL once designs are consolidated so that there's minimal surprises. I think the second one also relates. Uh oh sorry the third one confirm assumptions. Um who wants to talk about these? So I just wrote those down because um and but here I'm mean like maybe it it would have to depend on the area that you're working with. But say for example if it's dad related probably run it by Matt. If it's run related maybe run it by Alex uh something like that. Um but that's the that's the uh possible that that's what we could do and this is coming from a scenario where visually we could it could be easy to just say visually we can implement this when you check if it's updatable insertable something like that the same issue that we ran into today that is kind of a like that giveaway we spoke to a probably a would have farm. Mhm. Basically have the right subject matter experts for areas I probably don't have as much expertise on just confirm that these workflows would work as we're designing for it.

00:09:15

Method Junction: Right. Yeah. Okay. Just that or maybe set up time with the correctmemes. the notes thing. Yes. And then we had one more which was discuss solutions with other devs to pick the best one rather than just picking one and going with it. Yeah. So I I wrote that and I mean I've noticed this in my work as well especially working with AI sometimes I tend to pick like the first solution instead of like optimizing for the best solution. So it' probably be better to discuss with devs who again have worked on like a similar area or have recently worked with the code to kind of get their insight on your solution and seeing if it's a good solution a bad solution if it's if you can improve it any any way. My it's a really good idea my counter arguments. I'm with you. Just devel time overhead, right? Like yeah, would that factor in in your opinion? Depends on how hard the ticket is.

00:10:41

Method Junction: I guess if it's like a simple change, you probably don't need to reach out. But if it's like a complete workable change, then you probably should. Yes, that's fair. But the time that again like even with that if that making that decision is going to

cost us 5 hours down the line would be better to spend one hour right now. Yeah. Just so that that five hours never come up. Yeah. Yeah. So I wrote discuss with other people who have worked on similar code areas of work to verify solutions and alternatives before proceeding with the first solution. Yeah. Cool. Um so yeah we have a couple of action items that um we can improve on moving forward. Um we have a couple things that are going well and we'll continue doing. Um is is there anything else the team wants to discuss? Uh I did want to bring up one thing not really sprint related. Okay. So, I noticed we have like a bunch of P2s just kind of sitting in like to get deployed.

00:11:46

Method Junction: Would it be helpful if we prioritize our stuff a little bit differently as in if there's minimal sprint tickets to go, we push out the P2s just so they're not taking up time on board them and get get those pushed through. Whereas, if we have more sprint stuff to go through, we prioritize that. Yeah, I think that's that's a good idea. I think there's a problem with that as in when we do scope sprints. Yeah, we do do so so that um developer is 100% working on the sprint itself. So in that scenario should the developer be not working on the sprint? Should the I mean in our case since we have three developers and one's not on sprint. I was going to suggest that like for example Nurmmet's not on sprint. If we release P2s he would be the one working on it and monitoring the release, right? he wouldn't it wouldn't really affect us and our sprint work. Okay. Okay. Whereas if we're releasing sprint stuff that would be us like creating and monitoring that stuff.

00:12:47

Method Junction: So it kind of like we can kind of push through with bug tickets and sprint tickets without having each of them block each other. Obviously if there's like a really big release and we need three devs that's a different case and we can work around that. But in general we can kind of go with this. That's how we do it today as well, right? Or no, like I think you're talking about this big backlog. So those those things Yeah. I think so. Ideally, we are supposed to get all of those out. Yeah. Before we even jump on a sprint. So all of our tickets need to be done before we jump on a sprint. I understand if some ticket comes back and gets reopened. Yeah. So that is a different scenario and yes in that case um providing your inputs to nut in that case and then

would take over something like that that is fine as well just by my experience on other teams that's how it has been like you just finish off all of the work and only then step on to the next okay otherwise the initial work is not done it comes back there are two half done things now then it's like nothing is fully Yeah.

00:13:55

Method Junction: Yeah. But I think when I was talking to Rich about like monitoring and those tickets that are still on canvas, he said that it's like inevitable for that to happen that yeah, you can't just like delay a sprint for waiting for those test those tickets to hit prod like you still have to manage your time and monitor on those release days. Um that was his uh perspective there. But uh we can definitely continue like what you said. I think that's valid. Um but I know these are block tickets though right for the purchase order one specifically the purchase I don't understand but the other because there's five in that test for both the other and so the other three I mean two of them had done test today. Yeah right one of them wasn't done test I was like I'm going to push them all out together rather than have separate releases because then I'm reducing time overhead for the team. Yeah. Yeah. But uh I did get back to you on those be flagged or not.

00:14:53

Method Junction: I've asked but we haven't got back to you yet. Uh I can reach out to you again because those are incurring time on board. I don't believe they should be incurring time on board. This time our metrics are going to be way off in reality. So it's not helping with the metrics either. I've communicated with the metrics to leadership about why. Um they haven't had anything concerning to say about it, but I'll reach out to um warehouse is open before 28. So I'm going to coordinate with Yuri and see if I can get those purchase orders pushed out correctly. Is this something similar to how I mentioned about transactions? Yeah, I was going to say something like that because what happened is on Friday they had two separate releases go out. One was monitored by Elliot on its own and the other one I think was a sprint stuff which was monitored by Sunny and another don't know if it's Liam or Elliot. one of the store was on it and I think that's what he was suggesting basically have the canban devs tickets being pushed like example those purchase then go out with the canband that be responsible for monitoring it so effectively yeah it would be and then the sprint tickets the sprint devs

and also if possible the can dev doesn't have anything on done test put him on it let they can both be scheduled on the same is

00:16:16

Method Junction: different basic cuz uh I think that's what the transactions you might have to look a little deeper into probably reach out to them see what they do there but I think that's pretty much and be sure that you know they don't have paring right I don't know if they have because that means ownership of one spent is to Sammy another is for uh Elliot It's it makes sense in that scenario but I think even with canban then that makes sense if one person is working on canban yeah for that person to release monitoring post even though it's not really that person's work and just see or monitor log st and one last thing I wanted to bring up is basically uh I don't know how release process works, but is it possible to do we can do two releases on the same day, right? We I mean it's technically possible. Yeah. I don't know if it's ethical, right? That's something I want to run by. Yeah. I was going to suggest if we can have releases for sprints and can separate.

00:17:32

Method Junction: Yeah. As in bunch together, sprint work, bunch together. So all five tickets in one pretty much. Like if we have like let's say three tickets in the sprint work and two in canban instead of making one release note with five tickets we would have one that's sprint work which is a three and another one that's canban but they'd go out on the same day this is kind of what transaction scheme did yeah that's how should it should go out right as what's the alternative I'm not sure I thought I'll apply we're going I am under that impression but I can rectify then get back to you okay yeah So, but okay. When when we do create release nodes, yeah, I think uh Yuri mentions you need to merge all of those tickets in one release. Yeah. Because then he can post all of those in the release channel. Okay. Just team by team. But if you want two separate releases, you can add it accordingly. Okay. Okay.

00:18:33

Method Junction: Because that's what you did for transactions team. On Friday, we had two transactions team was waiting for our tag and I saw them getting tagged twice. Twice. Okay. It also might depend on what kind of releases. If there are stock apps releases versus uh code change, the code change can go before the stock apps, right? And if there's a dependency between stock and uh code change, it makes sense to split those up into two. But if there's like just stock apps changes and there are five tickets, all five tickets can still go in one. Yeah, that's right. I mean you can and also you can uh confirm or clarify from Yuri but I think it's just if you merge them in it's really related to a single area itself rather than between figure out how they did it and how we can replicate possibly. Yeah. Excellent. Uh, Barbara, I know you're online. Did you have any feedback? You're muted. Yeah.
Barbara Stevenson: Yeah.

00:19:44

Barbara Stevenson: No, I'm good for now. I feel like I'm most aligned with the first to improve um completing aligning our solutions with the TL, I'd say. Yeah. So, that's pretty much it for me as well.
Method Junction: Following up on that, do we have any like do we have an estimate of like I know priest just left and so there is a vacuum. I was going to ask him today when we're going to get correct. uh instead of a it should be just like a subject matter expert rather than just specifically a because a could be joining in and they might not have the complete idea of the structuring. So it makes sense to just ask rather than we can do like models we have basically for the entire thing then you kind of suggested what happened got lost in the conversation there. Yeah, I think so. You're just asking when the ETA for UTL is, right? Yeah, basically. Yeah. Yeah. And also I think it that is going to be very difficult because I remember when I joined the team the that things were not actually the way which expected I feel right when it comes to technical.

00:21:04

Method Junction: Yeah, there was a few initial this is a bit kind of lost that conversation what happened those popups. Yeah, I think it's going to be a little bit difficult to tackle

that solution because the TL would probably be the constant in all of the moving parts of the thing, right? probably if there's no deal then it's going to be very difficult like garage I think it's going to work two two or so months just for him to get cranked up right so yeah having here a lot just an opinion for the theme yeah but the rest of the things it should be just like yeah I think management oriented any more feedback. No. Awesome. I'll create a a document just going over this, share with the team and then uh we can keep going forward. Okay, cool. Thanks so much, Barbara. One one more thing that I did want to bring up about the about that uh channel that you just created. Yeah. The project multilocation multilocation management. Yeah. Uh did you guys have a chance to go through that?

00:22:21

Method Junction: Yeah, it is related to the editable uh the link fields not being editable. This could have some implication on the design if we go down that route. But if not then uh it comes to product whether we have a bandwidth to implement something that is like a building block. If not then yeah we'll we'll see. We'll let's first wait until we get some some feedback some feedback from them. Yeah. Yeah. Okay. All right. Next one. Thank you. But we can you still move forward with your work. That's like a block. That's a blocker right now. Okay. Okay. Um is Yeah, we just got to wait till one's block right now. So I can do fulfillment. You can do fulfillment. We can I can do purchase order fulfillment. Those fulfillment workflows, those are fine. But if we decide to change the UI, that's like be a rework. We could just have it and then Yeah, I mean we can't even have I have whatever columns we actually exist in place so far and that's like three columns total. Everything else needs to be kind of a link for the grid. For the grid itself. For the grid. Yes. Yeah. Okay, that's fine. But which people are you or which view are you basing your grid on? Uh inventory seal order line mapping. But if we get rid of that then the grid's gone. Yeah. Yeah. So it's kind of in a floating state depending on the solution. Yeah. I mean I mean we could start with ACC sales order itself. Yeah.

Transcription ended after 00:24:40

This editable transcript was computer generated and might contain errors. People can also change the text after it was created.